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FOS TRR Roadmap
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Test Procedure Status
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  Development Process
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  Status
- Test Data/Test Tools
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  Summary
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Test Readiness Status

Development Status
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  Summary
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- Test Schedule
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EOC Test
Processes/Plans

FOS Overview
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Overview Material

Release B Summary
- Release Capabilities
- Release/Reqmt. Status
- Process Summary

Concurrent Activities

ECT-2
- Preparation Status
- Key Activities

IST Installation
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- Release B IST Integration
  Plan
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TRR Criteria

TRR Criteria

•  Software has been coded and successfully unit tested
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Software Development Status

Subsystem Code Walkthru’s Unit Testing
Analysis Complete Complete

Command Complete Complete
Command Management Complete Complete

Data Management Complete Complete
Real-Time Contact Mgmt Complete Complete

Resource Management Complete Complete
Planning & Scheduling Complete Complete

Telemetry Complete Complete
User Interface Complete * Incomplete

* User Interface has two remaining unit test
    •   User Customization
    •   Standing Order Browser
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Open Issues

User Customization Unit Test

•  Description

- Allows the user to customize their window environment by 
selecting colors and fonts

- Define function keys and default directories

- Select quick access buttons for rooms

• Impact to Operations 

- NONE

• Plan

- Complete formal unit testing by June 3, 1997

- Complete integration by June 5, 1997
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Open Issues

Standing Order Browser Unit Test

• Description

- Allows the user to display the list and status of analysis requests 
managed as standing orders

- Provides the capability to modify the specifications of a standing 
order

• Impact

- User would not be able to view results or the list of pending 
analysis requests handled by the Standing Order Manager

- Would not impact the capability to generate or process standing 
orders

• Plan

- Complete formal unit testing by May 30, 1997

- Complete integration by June 5, 1997
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Software Development Folders

Preliminary Audit

• Completed by Supervisors and Technical Leads

• Identified any deficiencies and/or missing components

• Software developers were notified of preliminary audit results to their 
respective SDF’s

Final Audit

• To be performed by the ECS Quality Office

• To be completed within 1-2 weeks
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Summary

FOS Release B software has been designed, developed, inspected, and 
unit tested

FOS Release B SDF’s are up-to-date pending correction of any deficiences 
identified during the preliminary audit and final audit by QA


